Activity Activity Orig | Baseline Baseline I Fvo FY0L \ FY02 \ FY03 \ FY04 FY05 FY06 FY07 \
ID Description Dur Start Finish 03[ 04 [01[02[q3] 04 [01]02[03[ 401l 02[ 0304 01l02]q3T 4] 01l02[03 04 01]02[03 04 01 Q2] Q3] Q4]
CAF D&D Program
1CAFNN300 FY00 D&D Program - Characterization 82| 22MAY00 28SEP00
1CAFNN301 FY01 D&D Program - Characterization 227|  020CT00 27SEP01
1CAFNN302  |FY02 D&D Program - Characterization 228/ 010CTOL 30SEP02 I
1CAFNN303  |FY03 D&D Program - Characterization 228/ 010CT02 30SEP03 I
1CAFNN304 FY04 D&D Program - Characterization 229| 010CT03 30SEP04
1CAFNN305 FY05 D&D Program - Characterization 227| 010CT04 29SEP05
1CXXXFNN35  |FY06 D&D Program - Characterization 227|  30SEP05 28SEP06
1CAFNN406 FY07 D&D Program - Programmatic Documents 47| 29SEP06 13DECO06 L
Start Date 01FEB99 CPBB ROCKY FLATS Sheet 1 of 1 -
Finish Date Janecos CLOSURE PROJECT BASELINE I|| In“_ CLOSURE _~KAISER-HILL
Run Date 26JUNO0O 15:05
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